
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 07/10/2012

ESTIMATE SUMMARY 19:29:50

CONTID: C16639         ESTIMATE NO: 0011 PROG 2005

PCN: 16639-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 392 & I-25 INTERCHANGE RECO PERCENT TIME:

PROJECT NO: IM 392A-012                   

SH 392 & I-25 INTERCHANGE RECO

NAME OF ROAD: 025A

PROJECT COUNTIES: LARIMER

CONTRACTOR:

EDWARD KRAEMER AND SONS INCORPORATED PAY PERIOD ENDING 06/25/2012 DATE TIME STARTED 08/01/2011

ONE PLAIN VIEW RD DATE LET 06/23/2011 DATE WORK BEGAN

 DATE AWARDED 07/11/2011 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2011 DATE ACCEPTED

PLAIN WI 53577     608-546-2311 DATE NOTICE TO PROCEED 08/01/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 19,625,361.69 PARTICIPATING $ $ 1,506,923.26

AWARD PROJECT AMT: 17,523,127.88 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS -209,808.42

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

55.56

CALENDAR DAYS

CALENDAR DAYS

75.40%

4,827,104.78

1,506,923.26

1,297,114.84

1,297,114.84

$

$

$

$

14,798,256.91

0.00

14,798,256.91

179,697.15

14,977,954.06

-262,846.92

0.00

14,715,107.14

0.00

AMOUNT DUE 14,715,107.14 1,297,114.84

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 1,297,114.84

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

225.0 TIME ALLOW: 405

ORIG TIME ALLOW: 360
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

25,396.67000 25,396.671.000

0.00

0010 *Removal of Structure 4.000

0.000

202-00001  
 

4.000

EACH

1,224.12000 4,896.484.000

0.00

0015 *Removal of Inlet 9.000

0.000

202-00019  
 

9.000

EACH

498.79000 4,489.119.000

0.00

0020 *Removal of Manhole 2.000

0.000

202-00021  
 

2.000

EACH

498.79000 997.582.000

0.00

0025 *Removal of Ditch Lining 2,475.000

0.000

202-00025  
 

2,475.000

LF  

6.10000 15,097.502,475.000

0.00

0030 *Removal of Pipe 1,548.000

0.000

202-00035  
 

3,696.000

LF  

10.16000 15,727.681,548.000

0.00

0032 *Removal of Sidewalk Added SMCO #009 Removal of  
Sidewalk

83.000

0.000

202-00200  
 

83.000

SY  

7.18000 595.9483.000

0.00

0033 *Removal of Curb Added SMCO#7 741.000

0.000

202-00201  
 

741.000

LF  

2.15000 1,593.15741.000

0.00

0035 *Removal of Concrete Pavement 7,575.000

590.000

202-00210  
 

10,335.000

SY  

4.88000 39,845.208,165.000

2,879.20

0040 *Removal of Asphalt Mat 26,913.000

1,794.000

202-00220  
 

28,707.000

SY  

3.05000 87,556.3528,707.000

5,471.70

0045 *Removal of Asphalt Mat (Planing) 314.000

0.000

202-00240  
 

870.000

SY  

6.43000 2,019.02314.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0050 *Removal of Pavement Marking 13,901.000

213.000

202-00250  
 

26,945.000

SF  

0.91000 12,843.7414,114.000

193.83

0055 *Removal of Light Standard 14.000

0.000

202-00700  
 

16.000

EACH

124.71000 1,745.9414.000

0.00

0060 *Removal of Luminaire 0.000

0.000

202-00750  
 

14.000

EACH

50.29000 0.000.000

0.00

0065 *Removal of Ground Sign 18.000

0.000

202-00810  
 

18.000

EACH

125.71000 2,262.7818.000

0.00

0070 *Removal of Sign Panel 0.000

0.000

202-00821  
 

4.000

EACH

266.51000 0.000.000

0.00

0075 *Removal of Traffic Signal Equipment 1.000

0.000

202-00828  
 

1.000

L S 

6,509.95000 6,509.951.000

0.00

0080 *Removal of Fence 3,249.000

0.000

202-01000  
 

3,249.000

LF  

0.96000 3,119.043,249.000

0.00

0085 *Removal of Guardrail Type 3 3,363.000

0.000

202-01130  
 

3,369.000

LF  

2.01000 6,759.633,363.000

0.00

0090 *Removal of Tensioned Cable Barrier 653.000

0.000

202-01200  
 

653.000

LF  

2.61000 1,704.33653.000

0.00

0095 *Plug Structure 2.000

0.000

202-04000  
 

2.000

EACH

379.94000 759.882.000

0.00

0100 *Plug Culvert 4.000

0.000

202-04001  
 

4.000

EACH

379.94000 1,519.764.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0105 *Sandblasting 0.000

0.000

202-05150  
 

20,000.000

SF  

0.91000 0.000.000

0.00

0110 *Embankment Material (Complete In Place) 173,428.000

5,509.000

203-00060  
 

182,304.000

CY  

4.83000 864,265.71178,937.000

26,608.47

0115 *Embankment Material (Complete In Place) (Speci al) 63,051.000

1,804.000

203-00062  
 

65,630.000

CY  

5.59000 362,539.4564,855.000

10,084.36

0120 *Muck Excavation 0.000

56.000

203-00100  
 

1,000.000

CY  

20.32000 1,137.9256.000

1,137.92

0125 *Proof Rolling 14.250

0.750

203-01100  
 

25.000

HOUR

81.27000 1,219.0515.000

60.95

0130 *Blading 0.000

53.250

203-01500  
 

400.000

HOUR

86.35000 4,598.1453.250

4,598.14

0135 *Backhoe 41.000

50.000

203-01510  
 

400.000

HOUR

86.35000 7,857.8591.000

4,317.50

0140 *Dozing 10.000

0.000

203-01550  
 

400.000

HOUR

101.59000 1,015.9010.000

0.00

0145 *Combination Loader 0.000

0.000

203-01594  
 

400.000

HOUR

81.27000 0.000.000

0.00

0150 *Potholing 248.500

0.000

203-01597  
 

248.500

HOUR

165.94000 41,236.09248.500

0.00

0153 *Structure Excavation Added SMCO#005, Str Exc a t 
Roadway

984.000

0.000

206-00000  
 

984.000

CY  

3.56000 3,503.04984.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *Structure Backfill (Flow-Fill) 30.000

0.000

206-00065  
 

30.000

CY  

75.17000 2,255.1030.000

0.00

0160 *Shoring (Area 3) 1.000

0.000

206-01783  
 

1.000

L S 

10,142.44000 10,142.441.000

0.00

0165 Shoring (Area 4) 1.000

0.000

206-01784  
 

1.000

L S 

1,000.00000 1,000.001.000

0.00

0170 Shoring (Area 5) 0.000

0.000

206-01785  
 

1.000

L S 

1,000.00000 0.000.000

0.00

0175 *Topsoil 1,540.000

3,500.000

207-00205  
 

10,900.000

CY  

3.56000 17,942.405,040.000

12,460.00

0180 *Stockpile Wetland Topsoil 1,218.000

0.000

207-00310  
 

5,200.000

CY  

7.62000 9,281.161,218.000

0.00

0185 *Erosion Log (12 Inch) 2,910.000

0.000

208-00002  
 

4,960.000

LF  

5.08000 14,782.802,910.000

0.00

0190 *Silt Fence 6,522.000

0.000

208-00020  
 

6,522.000

LF  

0.98000 6,391.566,522.000

0.00

0195 *Gravel Bag 1,341.000

0.000

208-00034  
 

1,341.000

LF  

4.15000 5,565.151,341.000

0.00

0200 *Concrete Washout Structure 5.000

0.000

208-00045  
 

5.000

EACH

1,036.81000 5,184.055.000

0.00

0205 *Storm Drain Inlet Protection (Type 1) 0.000

0.000

208-00051  
 

900.000

LF  

4.67000 0.000.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0210 *Vehicle Tracking Pad 27.000

0.000

208-00070  
 

27.000

EACH

2,500.21000 67,505.6727.000

0.00

0213 Removal and Disposal of Sediment (Labor) SMCO#1 3 19.000

3.500

208-00103  
 

22.500

HOUR

36.84000 828.9022.500

128.94

0215 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

200.000

HOUR

115.31000 0.000.000

0.00

0220 Erosion Control Supervisor 239.000

20.000

208-00206  
 

315.000

DAY 

25.00000 6,475.00259.000

500.00

0225 *Reset End Section 3.000

0.000

210-00015  
 

3.000

EACH

338.28000 1,014.843.000

0.00

0230 *Reset Ground Sign 0.000

0.000

210-00810  
 

35.000

EACH

60.34000 0.000.000

0.00

0235 *Reset Sign Panel 33.000

0.000

210-00815  
 

33.000

EACH

55.31000 1,825.2333.000

0.00

0240 *Reset Traffic Signal Head 9.000

0.000

210-00831  
 

13.000

EACH

135.77000 1,221.939.000

0.00

0245 *Reset Traffic Signal Controller and Cabinet 2.000

0.000

210-00848  
 

2.000

EACH

2,108.97000 4,217.942.000

0.00

0250 *Reset Pedestrian Signal Head 2.000

0.000

210-00865  
 

4.000

EACH

50.29000 100.582.000

0.00

0255 *Reset Intersection Detection System (Camera) 1.000

0.000

210-00890  
 

1.000

EACH

2,180.38000 2,180.381.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0260 *Reset Fence 0.000

0.000

210-01000  
 

439.000

LF  

6.13000 0.000.000

0.00

0265 *Reset Gate 0.000

0.000

210-01011  
 

1.000

EACH

266.51000 0.000.000

0.00

0268 Adj Manhole SMCO#11 1.000

0.000

210-04010  
 

1.000

EACH

419.43000 419.431.000

0.00

0270 Adjust Valve Box 4.000

0.000

210-04050  
 

4.000

EACH

251.43000 1,005.724.000

0.00

0275 *Seeding (Native) 0.000

0.000

212-00006  
 

59.000

ACRE

699.85000 0.000.000

0.00

0280 *Soil Conditioning 0.000

0.000

212-00032  
 

30.000

ACRE

2,384.67000 0.000.000

0.00

0285 *Mulching (Weed Free) 0.000

0.000

213-00003  
 

89.000

ACRE

622.09000 0.000.000

0.00

0290 *Mulching (Wood Chip) 0.000

0.000

213-00008  
 

28,500.000

CF  

2.31000 0.000.000

0.00

0295 *Mulch Tackifier 0.000

0.000

213-00061  
 

12,600.000

LB  

2.70000 0.000.000

0.00

0300 *Inorganic Mulch 0.000

0.000

213-00065  
 

20.000

CY  

207.36000 0.000.000

0.00

0305 *Soil Binder 6.700

0.000

213-00100  
 

59.000

ACRE

829.45000 5,557.326.700

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0310 *Landscape Boulder (Special) 0.000

24.000

213-00705  
 

679.000

EACH

653.71000 15,689.0424.000

15,689.04

0310 MATERIAL ALLOWANCE 82.000

-24.000EACH

247.00000 14,326.0058.000

-5,928.00

0310 MATERIAL ALLOWANCE 0.000

34.000EACH

247.00000 8,398.0034.000

8,398.00

0315 *Landscape Maintenance 0.000

0.000

214-00000  
 

1.000

L S 

19,181.02000 0.000.000

0.00

0320 *Deciduous Tree (2.5 Inch Caliper) 0.000

0.000

214-00225  
 

19.000

EACH

331.78000 0.000.000

0.00

0325 *Deciduous Shrub (5 Gallon Container) 0.000

0.000

214-00350  
 

3,612.000

EACH

22.81000 0.000.000

0.00

0330 *Evergreen Tree (6 Foot) (Ball and Burlap) 0.000

0.000

214-00506  
 

69.000

EACH

155.52000 0.000.000

0.00

0335 *Evergreen Tree (8 Foot) (Ball and Burlap) 0.000

6.000

214-00508  
 

106.000

EACH

414.73000 2,488.386.000

2,488.38

0340 *Perennials (1 Gallon Container) 0.000

0.000

214-00910  
 

2,398.000

EACH

10.37000 0.000.000

0.00

0345 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

8,200.000

SY  

1.35000 0.000.000

0.00

0350 *Soil Retention Blanket (Excelsior) 0.000

0.000

216-00211  
 

6,483.000

SY  

1.76000 0.000.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0355 *Turf Reinforcement Mat (Class 3) 0.000

0.000

216-00303  
 

6,483.000

SY  

9.33000 0.000.000

0.00

0360 *Herbicide Treatment 42,573.000

0.000

217-00000  
 

286,528.000

SY  

0.06000 2,554.3842,573.000

0.00

0365 *Prairie Dog Management 1.000

0.000

240-00100  
 

1.000

L S 

20,114.16000 20,114.161.000

0.00

0367 *Aggregate Base Course (Class 3) Added SMCO#6 3 /4" 
Washed Rock

344.390

0.000

304-03000  
 

344.390

TON 

23.17000 7,979.52344.390

0.00

0370 *Aggregate Base Course (Class 6) 16,776.930

4,056.440

304-06000  
 

20,833.370

TON 

12.19000 253,958.7820,833.370

49,448.00

0371 *Aggregate Base Course (Class 6) Added SMCO#8. Base 
Course by Vol.

2,409.000

0.000

304-06007  
 

2,409.000

CY  

19.20000 46,252.802,409.000

0.00

0373 *Aggregate Base Course (Special) Added SMCO#6 T racking 
Pad Replenishment

792.760

0.000

304-09014  
 

792.760

TON 

24.15000 19,145.15792.760

0.00

0375 *Hot Mix Asphalt (Patching) (Asphalt) 136.170

4.420

403-00720  
 

200.000

TON 

134.76000 18,945.91140.590

595.64

0380 *Hot Mix Asphalt (Grading S) (75) (PG 64-28) 2,257.090

0.000

403-33751  
 

3,447.000

TON 

72.31000 163,210.182,257.090

0.00

0385 *Hot Mix Asphalt (Grading SX) (75) (PG 64-28) 2,017.490

0.000

403-34751  
 

2,123.400

TON 

75.53000 152,381.022,017.490

0.00

0390 *Concrete Pavement (8-1/2 Inch) 13,688.000

0.000

412-00850  
 

14,002.000

SY  

35.74000 489,209.1213,688.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0395 *Concrete Pavement (8-1/2 Inch) (Fast Track) 1,317.000

0.000

412-00870  
 

1,749.000

SY  

54.73000 72,079.411,317.000

0.00

0400 *Concrete Pavement (9 Inch) 20,099.000

7,977.000

412-00900  
 

28,076.000

SY  

38.85000 1,090,752.6028,076.000

309,906.45

0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars on 4 In voices 1,529.996

-1,529.996SY  

3.93350 0.000.000

-6,018.24

0400 MATERIAL ALLOWANCE TieBars,Baskets,Bars,Burlap on 5 
Invoices

17,112.000

-6,447.000SY  

4.71000 50,232.1510,665.000

-30,365.37

0405 *Concrete Pavement (9 Inch) (Fast Track) 3,778.000

0.000

412-00920  
 

5,551.000

SY  

58.61000 221,428.583,778.000

0.00

0410 *Geotextile (Erosion Control) (Class 2) 507.000

110.000

420-00103  
 

1,312.000

SY  

4.02000 2,480.34617.000

442.20

0412 *Geotextile (Separator) (Class 1) Added SMCO#6 Mirafi 
180N (Roll=15'x300')

0.000

0.000

420-00132  
 

0.000

SY  

2.62000 0.000.000

0.00

0415 *Geotextile (Weed Barrier) 1,563.000

0.000

420-00200  
 

4,356.000

SY  

7.54000 11,785.021,563.000

0.00

0420 *Drilled Caisson (18 Inch) 20.000

0.000

503-00018  
 

24.000

LF  

105.60000 2,112.0020.000

0.00

0425 *Drilled Caisson (36 Inch) 30.000

0.000

503-00036  
 

30.000

LF  

191.08000 5,732.4030.000

0.00

0430 *Drilled Caisson (42 Inch) 51.000

0.000

503-00042  
 

51.000

LF  

204.16000 10,412.1651.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0435 *Drilled Caisson (48 Inch) 21.000

0.000

503-00048  
 

21.000

LF  

264.50000 5,554.5021.000

0.00

0440 *Drilled Caisson (54 Inch) 63.000

0.000

503-00054  
 

63.000

LF  

316.80000 19,958.4063.000

0.00

0445 *Aggregate Column Ground Improvement 1.000

0.000

503-00210  
 

1.000

L S 

621,024.71000 621,024.711.000

0.00

0450 *Riprap (Special) 0.000

0.000

506-00010  
 

1,850.000

CY  

96.51000 0.000.000

0.00

0450 MATERIAL ALLOWANCE 0.000

240.000CY  

20.00000 4,800.00240.000

4,800.00

0455 *Riprap (Gabions) 0.000

0.000

506-00100  
 

6.000

CY  

92.45000 0.000.000

0.00

0460 *Riprap (12 Inch) 463.000

43.000

506-00212  
 

541.000

CY  

45.71000 23,129.26506.000

1,965.53

0462 *Geogrid Reinforcement SMCO#6 Tensar BX-1100 13 .1'/164'
(239SY/Roll)

4,774.000

0.000

506-01020  
 

4,774.000

SY  

5.40000 25,779.604,774.000

0.00

0465 *Concrete Slope and Ditch Paving 0.000

16.000

507-00000  
 

21.000

CY  

502.85000 8,045.6016.000

8,045.60

0470 *Bituminous Slope and Ditch Paving (Asphalt) 0.000

0.000

507-00400  
 

6.000

TON 

321.83000 0.000.000

0.00

0475 *Concrete Class B 11.900

0.000

601-01000  
 

37.000

CY  

356.08000 4,237.3511.900

0.00
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CAT NO0200 ROADWAY 

0480 *Reinforcing Steel 547.000

0.000

602-00000  
 

624.000

LB  

0.82000 448.54547.000

0.00

0485 *12 Inch Reinforced Concrete Pipe (Complete In Place) 0.000

16.000

603-01125  
 

18.000

LF  

37.59000 601.4416.000

601.44

0490 *18 Inch Reinforced Concrete Pipe (Complete In Place) 2,008.000

0.000

603-01185  
 

2,841.000

LF  

38.60000 77,508.802,008.000

0.00

0495 *24 Inch Reinforced Concrete Pipe (Complete In Place) 901.000

0.000

603-01245  
 

901.000

LF  

55.87000 50,338.87901.000

0.00

0497 30 In RCP (CIP) Added SMCO#17 0.000

8.000

603-01305  
 

8.000

LF  

116.93000 935.448.000

935.44

0500 *36 Inch Reinforced Concrete Pipe (Complete In Place) 745.000

0.000

603-01365  
 

745.000

LF  

93.46000 69,627.70745.000

0.00

0505 *18 Inch Reinforced Concrete End Section 15.000

0.000

603-05018  
 

19.000

EACH

456.12000 6,841.8015.000

0.00

0510 *24 Inch Reinforced Concrete End Section 2.000

0.000

603-05024  
 

2.000

EACH

904.12000 1,808.242.000

0.00

0515 *36 Inch Reinforced Concrete End Section 1.000

0.000

603-05036  
 

1.000

EACH

1,076.82000 1,076.821.000

0.00

0520 *Inlet Type C (5 Foot) 4.000

0.000

604-00305  
 

5.000

EACH

2,052.05000 8,208.204.000

0.00

0525 *Inlet Type D (5 Foot) 2.000

0.000

604-00505  
 

2.000

EACH

3,032.36000 6,064.722.000

0.00
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0530 *Inlet Type D (10 Foot) 2.000

0.000

604-00510  
 

2.000

EACH

3,768.86000 7,537.722.000

0.00

0535 *Inlet Type R  L 10 (5 Foot) 1.000

0.000

604-19205  
 

1.000

EACH

4,652.67000 4,652.671.000

0.00

0540 *Inlet Type R  L 10 (10 Foot) 5.000

0.000

604-19210  
 

5.000

EACH

5,988.53000 29,942.655.000

0.00

0545 *Inlet Type R  L 10 (15 Foot) 1.000

0.000

604-19215  
 

1.000

EACH

7,710.43000 7,710.431.000

0.00

0550 *Vane Grate Inlet (Double) (5 Foot) 3.800

0.000

604-26005  
 

4.000

EACH

3,799.34000 14,437.493.800

0.00

0555 *Vane Grate Inlet (Double) (10 Foot) 1.900

0.000

604-26010  
 

2.000

EACH

4,302.20000 8,174.181.900

0.00

0560 *Manhole Slab Base (5 Foot) 3.000

1.000

604-30005  
 

4.000

EACH

1,676.18000 6,704.724.000

1,676.18

0565 *Manhole Slab Base (10 Foot) 4.000

0.000

604-30010  
 

4.000

EACH

2,453.32000 9,813.284.000

0.00

0570 *Manhole Slab Base (15 Foot) 3.000

0.000

604-30015  
 

3.000

EACH

3,926.33000 11,778.993.000

0.00

0575 *Meter Vault 3.000

0.000

604-50700  
 

4.000

EACH

3,596.17000 10,788.513.000

0.00

0580 *4 Inch Perforated Pipe Underdrain 739.000

790.000

605-00040  
 

1,835.000

LF  

15.09000 23,072.611,529.000

11,921.10
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0585 *French Drain 0.000

0.000

605-82200  
 

1,000.000

LF  

12.07000 0.000.000

0.00

0590 *Guardrail Type 3 (6-3 Post Spacing) 900.000

0.000

606-00301  
 

3,613.000

LF  

15.14000 13,626.00900.000

0.00

0590 MATERIAL ALLOWANCE 2,713.000

0.000LF  

4.66000 12,642.582,713.000

0.00

0590 MATERIAL ALLOWANCE 3,613.000

0.000LF  

3.29866 11,918.063,613.000

0.00

0595 *Guardrail Type 7 (Style CA) 0.000

0.000

606-00710  
 

895.000

LF  

41.00000 0.000.000

0.00

0600 *Guardrail Type 7 (Style CE) 0.000

0.000

606-00740  
 

1,083.000

LF  

63.00000 0.000.000

0.00

0605 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

8.000

EACH

508.99000 508.991.000

0.00

0605 MATERIAL ALLOWANCE 7.000

0.000EACH

33.75000 236.257.000

0.00

0610 *Transition Type 3G 0.000

0.000

606-01370  
 

6.000

EACH

939.58000 0.000.000

0.00

0610 MATERIAL ALLOWANCE 6.000

0.000EACH

406.00000 2,436.006.000

0.00

0615 *Transition Type 3H 0.000

0.000

606-01380  
 

1.000

EACH

558.72000 0.000.000

0.00
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0615 MATERIAL ALLOWANCE 1.000

0.000EACH

306.00000 306.001.000

0.00

0620 *End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

2.000

EACH

1,733.84000 0.000.000

0.00

0620 MATERIAL ALLOWANCE 2.000

0.000EACH

1,355.00000 2,710.002.000

0.00

0625 *End Anchorage (Flared) 0.000

1.000

606-02005  
 

8.000

EACH

1,332.01000 1,332.011.000

1,332.01

0625 MATERIAL ALLOWANCE 8.000

-1.000EACH

995.00000 6,965.007.000

-995.00

0630 *Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

341.000

LF  

23.48000 0.000.000

0.00

0630 MATERIAL ALLOWANCE 341.000

0.000LF  

11.96000 4,078.36341.000

0.00

0635 *End Anchorage (Tensioned Cable Barrier) 1.000

0.000

606-21010  
 

2.000

EACH

4,177.97000 4,177.971.000

0.00

0635 MATERIAL ALLOWANCE (Qty 2 Remaining prior to Es t #6) 1.000

0.000EACH

2,927.50000 2,927.501.000

0.00

0640 *End Post 0.000

0.000

607-00005  
 

1.000

EACH

135.72000 0.000.000

0.00

0645 *Corner and Line Brace Post 0.000

0.000

607-00010  
 

10.000

EACH

183.34000 0.000.000

0.00
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CUMULATIVE
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CAT NO0200 ROADWAY 

0650 *Fence Barbed Wire with Metal Posts 0.000

0.000

607-01000  
 

2,226.000

LF  

1.26000 0.000.000

0.00

0655 *Fence (Plastic) 3,961.000

0.000

607-11525  
 

3,961.000

LF  

3.02000 11,962.223,961.000

0.00

0660 *Concrete Sidewalk (6 Inch) 1,389.000

52.000

608-00006  
 

1,591.000

SY  

27.57000 39,728.371,441.000

1,433.64

0665 *Concrete Curb Ramp 264.400

0.000

608-00010  
 

264.400

SY  

112.31000 29,694.76264.400

0.00

0670 *Curb and Gutter Type 2 (Section I-B) 287.000

631.000

609-21010  
 

918.000

LF  

9.34000 8,574.12918.000

5,893.54

0675 *Curb and Gutter Type 2 (Section I-M) 2,013.000

0.000

609-21011  
 

3,865.000

LF  

10.98000 22,102.742,013.000

0.00

0680 *Curb and Gutter Type 2 (Section II-B) 3,160.000

451.000

609-21020  
 

3,611.000

LF  

11.03000 39,829.333,611.000

4,974.53

0685 *Gutter Type 2 (2 Foot) 0.000

1,134.000

609-24002  
 

2,800.000

LF  

27.57000 31,264.381,134.000

31,264.38

0690 *Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

792.000

LF  

7.04000 0.000.000

0.00

0695 *Median Cover Material (Concrete) 975.000

850.000

610-00030  
 

3,022.000

SF  

6.64000 12,118.001,825.000

5,644.00

0700 *Median Edging 694.000

684.000

610-00110  
 

2,642.000

LF  

9.19000 12,663.821,378.000

6,285.96
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0705 *Delineator (Type I) 0.000

0.000

612-00001  
 

154.000

EACH

24.14000 0.000.000

0.00

0710 *Delineator (Type II) 0.000

0.000

612-00002  
 

21.000

EACH

24.14000 0.000.000

0.00

0715 *Delineator (Type III) 0.000

0.000

612-00003  
 

23.000

EACH

24.14000 0.000.000

0.00

0720 *3/4 Inch Electrical Conduit 0.000

0.000

613-00075  
 

360.000

LF  

1.51000 0.000.000

0.00

0725 *1-1/2 Inch Electrical Conduit 0.000

0.000

613-00150  
 

360.000

LF  

4.02000 0.000.000

0.00

0730 *1-1/2 Inch Electrical Conduit (Jacked) 355.000

56.000

613-00151  
 

411.000

LF  

14.08000 5,786.88411.000

788.48

0735 *2 Inch Electrical Conduit (Jacked) 140.000

0.000

613-00201  
 

140.000

LF  

15.94000 2,231.60140.000

0.00

0740 *3 Inch Electrical Conduit (Bored) 820.000

0.000

613-00306  
 

820.000

LF  

17.85000 14,637.00820.000

0.00

0745 *1-1/2 Inch Electrical Conduit (Plastic) 3,982.000

1,298.000

613-01150  
 

5,280.000

LF  

6.39000 33,739.205,280.000

8,294.22

0750 *2 Inch Electrical Conduit (Plastic) 2,765.000

340.000

613-01200  
 

3,970.000

LF  

6.79000 21,082.953,105.000

2,308.60

0755 *3 Inch Electrical Conduit (Plastic) 2,303.000

98.000

613-01300  
 

3,410.000

LF  

8.05000 19,328.052,401.000

788.90
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0760 *Wiring 0.110

0.640

613-10000  
 

1.000

L S 

36,924.57000 27,693.430.750

23,631.72

0765 *Light Standard Metal (40 Foot) 0.000

2.000

613-34400  
 

13.000

EACH

1,639.30000 3,278.602.000

3,278.60

0765 MATERIAL ALLOWANCE 13.000

-2.000EACH

1,030.00000 11,330.0011.000

-2,060.00

0770 *Concrete Foundation Pad 0.000

0.000

613-40000  
 

2.000

EACH

1,012.75000 0.000.000

0.00

0775 *Light Standard Foundation 1.000

0.000

613-40010  
 

7.000

EACH

1,013.75000 1,013.751.000

0.00

0780 *Lighting Control Center 0.000

0.000

613-50100  
 

2.000

EACH

7,648.41000 0.000.000

0.00

0785 *Temporary Lighting 0.750

0.000

613-50210  
 

1.000

L S 

19,973.36000 14,980.020.750

0.00

0790 *Luminaire High Pressure Sodium (150 Watt) 4.000

0.000

613-70150  
 

4.000

EACH

2,137.13000 8,548.524.000

0.00

0795 *Luminaire High Pressure Sodium (250 Watt) 3.000

5.000

613-70250  
 

39.000

EACH

353.00000 2,824.008.000

1,765.00

0795 MATERIAL ALLOWANCE Luminaire HPS (150W) 21.000

-5.000EACH

160.00000 2,560.0016.000

-800.00

0800 *Luminaire High Pressure Sodium (400 Watt) 0.000

3.000

613-70400  
 

9.000

EACH

407.31000 1,221.933.000

1,221.93
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0800 MATERIAL ALLOWANCE Luminaire HPS (400W) 9.000

-3.000EACH

200.00000 1,200.006.000

-600.00

0805 *Sign Panel (Class I) 0.000

100.000

614-00011  
 

306.000

SF  

20.11000 2,011.00100.000

2,011.00

0810 *Sign Panel (Class II) 0.000

40.000

614-00012  
 

121.000

SF  

23.13000 925.2040.000

925.20

0815 *Sign Panel (Class III) 0.000

0.000

614-00013  
 

966.000

SF  

35.20000 0.000.000

0.00

0820 *Steel Sign Post (W 6x15) 0.000

0.000

614-00615  
 

237.000

LF  

41.23000 0.000.000

0.00

0825 *Steel Sign Support (2-Inch Round)(Post & Socke t) 0.000

0.000

614-01502  
 

275.000

LF  

13.07000 0.000.000

0.00

0830 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

1.000

614-01573  
 

15.000

EACH

62.35000 62.351.000

62.35

0835 *Concrete Footing (Type 1) 0.000

0.000

614-03001  
 

6.000

EACH

1,055.99000 0.000.000

0.00

0840 *Concrete Footing (Type 2) 0.000

0.000

614-03002  
 

6.000

EACH

1,156.57000 0.000.000

0.00

0845 *Pedestrian Signal Face (16) 2.000

14.000

614-70117  
 

16.000

EACH

451.56000 7,224.9616.000

6,321.84

0850 *Traffic Signal Face (12-12-12) 4.000

23.000

614-70336  
 

27.000

EACH

678.85000 18,328.9527.000

15,613.55
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0855 *Traffic Signal Face (12-12-12-12-12) 2.000

4.000

614-70560  
 

6.000

EACH

1,113.32000 6,679.926.000

4,453.28

0860 *Pedestrian Push Button 2.000

16.000

614-72860  
 

18.000

EACH

162.93000 2,932.7418.000

2,606.88

0865 *Fire Preemption Unit and Timer 2.000

6.000

614-72866  
 

8.000

EACH

2,204.51000 17,636.088.000

13,227.06

0865 MATERIAL ALLOWANCE Fire Preemption Unit & Timer  
Constituent Mtls

6.000

-6.000EACH

1,438.37500 0.000.000

-8,630.25

0870 *Intersection Detection System (Camera) 0.000

10.000

614-72886  
 

10.000

EACH

6,642.70000 66,427.0010.000

66,427.00

0870 MATERIAL ALLOWANCE Vantage Edge 2 Cameras, Gade s Sales 
to WL

10.000

-10.000EACH

4,525.00000 0.000.000

-45,250.00

0875 *Traffic Signal-Light Pole Steel (1-50 Foot Mas t Arm) 1.000

0.000

614-81150  
 

1.000

EACH

11,196.55000 11,196.551.000

0.00

0875 MATERIAL ALLOWANCE 0.000

0.000EACH

7,870.00000 0.000.000

0.00

0880 *Traffic Signal-Light Pole Steel (1-55 Foot Mas t Arm) 1.000

2.000

614-81155  
 

3.000

EACH

11,304.16000 33,912.483.000

22,608.32

0880 MATERIAL ALLOWANCE 1.000

-1.000EACH

7,950.00000 0.000.000

-7,950.00

0885 *Traffic Signal-Light Pole Steel (1-65 Foot Mas t Arm) 0.000

1.000

614-81165  
 

1.000

EACH

22,629.44000 22,629.441.000

22,629.44
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0885 MATERIAL ALLOWANCE 1.000

-1.000EACH

16,100.00000 0.000.000

-16,100.00

0890 *Traffic Signal-Light Pole Steel (1-75 Foot Mas t Arm) 0.000

3.000

614-81175  
 

3.000

EACH

22,252.30000 66,756.903.000

66,756.90

0890 MATERIAL ALLOWANCE 3.000

-3.000EACH

15,820.00000 0.000.000

-47,460.00

0895 *Traffic Signal Pole Steel (2 Mast Arm) 2.000

0.000

614-82020  
 

2.000

EACH

19,486.60000 38,973.202.000

0.00

0895 MATERIAL ALLOWANCE 0.000

0.000EACH

14,200.00000 0.000.000

0.00

0900 *Traffic Signal Pedestal Pole Steel 2.000

4.000

614-84000  
 

6.000

EACH

766.35000 4,598.106.000

3,065.40

0905 *Telemetry (Field)(Install Only) 1.000

4.000

614-86106  
 

5.000

EACH

843.79000 4,218.955.000

3,375.16

0910 *Controller (Type 170E-HC11) 1.000

2.000

614-86246  
 

3.000

EACH

19,184.89000 57,554.673.000

38,369.78

0915 *Uninterrupted Power Supply 1.000

2.000

614-86800  
 

3.000

EACH

7,148.57000 21,445.713.000

14,297.14

0920 *Embankment Protector Type 3 0.000

0.000

615-00030  
 

6.000

EACH

1,508.56000 0.000.000

0.00

0925 *Embankment Protector Type 5 0.000

0.000

615-00050  
 

3.000

EACH

1,257.14000 0.000.000

0.00
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PCN: 16639-BID    ESTIMATE RUN 07/10/2012

PROJECT: IM 392A-012                   ESTIMATE NO: 0011

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0930 *12 Inch Welded Steel Pipe 108.000

0.000

619-10120  
 

108.000

LF  

132.06000 14,262.48108.000

0.00

0935 *1 Inch Copper Pipe 119.000

25.000

619-40080  
 

144.000

LF  

60.95000 8,776.80144.000

1,523.75

0940 *1 Inch Plastic Pipe 0.000

180.000

619-50080  
 

10,520.000

LF  

0.31000 55.80180.000

55.80

0945 *1-1/4 Inch Plastic Pipe 0.000

0.000

619-50100  
 

500.000

LF  

0.62000 0.000.000

0.00

0950 *1-1/2 Inch Plastic Pipe 1,296.000

430.000

619-50120  
 

4,240.000

LF  

1.04000 1,795.041,726.000

447.20

0955 *2-1/2 Inch Plastic Pipe 292.000

0.000

619-50200  
 

292.000

LF  

1.14000 332.88292.000

0.00

0960 *3 Inch Plastic Pipe 950.000

0.000

619-50240  
 

950.000

LF  

1.97000 1,871.50950.000

0.00

0965 *4 Inch Plastic Pipe 2,112.000

0.000

619-50320  
 

2,112.000

LF  

25.40000 53,644.802,112.000

0.00

0970 *8 Inch Plastic Pipe 1,186.000

13.000

619-50640  
 

1,300.000

LF  

36.57000 43,847.431,199.000

475.41

0975 *10 Inch Plastic Pipe 1,944.000

0.000

619-50800  
 

1,944.000

LF  

43.68000 84,913.921,944.000

0.00

0980 *6 Inch Air and Vacuum Valve 1.000

0.000

619-71548  
 

1.000

EACH

5,826.00000 5,826.001.000

0.00
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REF
NO.
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NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0985 *12 Inch Air and Vacuum Valve 1.000

0.000

619-71596  
 

1.000

EACH

6,430.44000 6,430.441.000

0.00

0990 *Cast Iron Valve Box 12.000

0.000

619-75000  
 

22.000

EACH

89.40000 1,072.8012.000

0.00

0995 *4 Inch Gate Valve 8.000

0.000

619-75032  
 

11.000

EACH

519.11000 4,152.888.000

0.00

1000 *8 Inch Gate Valve 2.000

0.000

619-75064  
 

4.000

EACH

1,026.03000 2,052.062.000

0.00

1005 *12 Inch Eccentric Plug Valve 6.000

0.000

619-76096  
 

7.000

EACH

3,108.55000 18,651.306.000

0.00

1010 *Corporation Stop 1.000

1.000

619-77300  
 

2.000

EACH

387.05000 774.102.000

387.05

1015 *6 Inch Fire Hydrant 1.000

0.000

619-78048  
 

1.000

EACH

2,956.17000 2,956.171.000

0.00

1020 *Detour Pavement 13,813.000

0.000

621-00450  
 

13,813.000

SY  

40.17000 554,868.2113,813.000

0.00

1025 *Drip Emitter Tubing 0.000

2,550.000

623-00162  
 

65,900.000

LF  

0.43000 1,096.502,550.000

1,096.50

1030 *1 Inch Emitter Valve Assembly 0.000

1.000

623-00168  
 

27.000

EACH

184.55000 184.551.000

184.55

1035 *3/4 Inch Flush Unit 0.000

7.000

623-00186  
 

163.000

EACH

27.48000 192.367.000

192.36
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1040 *1 Inch Backflow Preventer 0.000

1.000

623-01708  
 

2.000

EACH

1,787.47000 1,787.471.000

1,787.47

1045 *3/4 In Drip Zone Control Valve 0.000

3.000

623-03004  
 

75.000

EACH

64.28000 192.843.000

192.84

1050 *1 Inch Automatic Control Valve 0.000

1.000

623-03108  
 

2.000

EACH

103.69000 103.691.000

103.69

1055 *Control Wire 24 Volt 700.000

0.000

623-04000  
 

18,500.000

LF  

0.21000 147.00700.000

0.00

1060 *1 Inch Quick-Coupler Valve 0.000

1.000

623-04008  
 

15.000

EACH

155.52000 155.521.000

155.52

1065 *1-1/2 Inch Gate Valve 0.000

1.000

623-05012  
 

8.000

EACH

68.43000 68.431.000

68.43

1070 *Valve Box 0.000

10.000

623-06900  
 

27.000

EACH

82.94000 829.4010.000

829.40

1075 *18 Station Automatic Controller 0.000

0.000

623-08118  
 

2.000

EACH

2,521.53000 0.000.000

0.00

1080 *18 Inch Drainage Pipe (Class 0) 0.000

0.000

624-20018  
 

103.000

LF  

45.71000 0.000.000

0.00

1085 *18 Inch Drainage Pipe (Class 4) 0.000

0.000

624-24018  
 

31.000

LF  

51.81000 0.000.000

0.00

1090 *36 Inch Drainage Pipe (Class 6) 152.000

0.000

624-26036  
 

152.000

LF  

128.00000 19,456.00152.000

0.00
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NO.

ITEM
NO.

ITEM
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CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
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PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1095 *Construction Surveying 0.894

0.037

625-00000  
 

1.000

L S 

102,145.74000 95,097.680.931

3,779.39

1096 *Construction Surveying (Hourly) 146.000

34.000

625-00001  
 

180.000

HOUR

100.00000 18,000.00180.000

3,400.00

1100 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

1,475,000.00000 1,475,000.001.000

0.00

1105 *Public Information Services 0.500

0.250

626-01000  
 

1.000

L S 

5,028.54000 3,771.410.750

1,257.14

1110 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

188.000

GAL 

82.47000 0.000.000

0.00

1115 *Pavement Marking Paint (Waterborne) 610.000

70.000

627-00011  
 

680.000

GAL 

41.23000 28,036.40680.000

2,886.10

1120 *4 Inch Pavement Marking Tape (Removable) 8,294.000

4,829.000

627-00025  
 

22,601.000

LF  

2.01000 26,377.2313,123.000

9,706.29

1125 *Preformed Plastic Pavement Marking (Type C) (I nlaid) 0.000

0.000

627-03003  
 

899.000

SF  

10.06000 0.000.000

0.00

1130 *Preformed Thermoplastic Pavement Marking (Word -Symbol) 56.000

0.000

627-30405  
 

2,377.000

SF  

13.07000 731.9256.000

0.00

1135 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

0.000

627-30410  
 

4,353.000

SF  

10.06000 0.000.000

0.00

1140 *Flagging 7,384.850

820.500

630-00000  
 

12,500.000

HOUR

12.07000 99,038.578,205.350

9,903.44
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

1145 *Traffic Control Inspection 82.000

7.000

630-00007  
 

168.000

DAY 

46.09000 4,102.0189.000

322.63

1150 *Traffic Control Management 216.000

21.000

630-00012  
 

359.000

DAY 

321.00000 76,077.00237.000

6,741.00

1155 *Uniformed Traffic Control Coordination 12.000

1.000

630-00015  
 

150.000

HOUR

5.03000 65.3913.000

5.03

1160 *Flashing Beacon (Portable) 3.000

2.400

630-80001  
 

6.000

EACH

2,514.27000 13,577.065.400

6,034.25

1165 *Barricade (Type 3 M-A) (Temporary) 6.000

4.800

630-80335  
 

12.000

EACH

201.14000 2,172.3110.800

965.47

1170 *Barricade (Type 3 M-B) (Temporary) 2.500

2.000

630-80336  
 

15.000

EACH

201.14000 905.134.500

402.28

1175 *Construction Traffic Sign (Panel Size A) 116.500

93.200

630-80341  
 

233.000

EACH

50.29000 10,545.81209.700

4,687.03

1180 *Construction Traffic Sign (Panel Size B) 65.000

52.000

630-80342  
 

130.000

EACH

251.43000 29,417.31117.000

13,074.36

1185 *Construction Traffic Sign (Panel Size C) 13.500

10.800

630-80343  
 

28.000

EACH

1,005.71000 24,438.7524.300

10,861.67

1187 *Construction Traffic Sign (Special) Added SMCO #6 68.500

54.800

630-80344  
 

137.000

SF  

22.00000 2,712.60123.300

1,205.60

1190 Portable Message Sign Panel 2.500

2.000

630-80355  
 

5.000

EACH

6,100.00000 27,450.004.500

12,200.00
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

1193 *Portable Message Sign Panel Added SMCO#8: VMB by Day 104.000

0.000

630-80359  
 

104.000

DAY 

137.50000 14,300.00104.000

0.00

1195 *Advance Warning Flashing or Sequencing Arrow P anel (A 
Type) 

0.000

0.000

630-80356  
 

2.000

EACH

15,085.62000 0.000.000

0.00

1200 *Drum Channelizing Device 120.500

96.400

630-80360  
 

241.000

EACH

10.06000 2,182.01216.900

969.78

1205 Concrete Barrier (Temporary) 6,438.000

5,150.400

630-80370  
 

12,876.000

LF  

13.69000 158,645.2011,588.400

70,508.98

1210 *Tubular Marker 12.500

10.000

630-80384  
 

140.000

EACH

10.06000 226.3522.500

100.60

1215 Impact Attenuator (Temporary) 6.000

4.800

630-85010  
 

12.000

EACH

2,011.42000 21,723.3410.800

9,654.82

1220 *Traffic Signal (Temporary) 0.375

0.000

630-86800  
 

1.000

L S 

9,084.56000 3,406.710.375

0.00

1223 *F/A Temporary Signalization Added SMCO#10 CMO# 10 54,423.090

20,974.370

700-70330  
 

75,397.460

F A 

1.00000 75,397.4675,397.460

20,974.37

1225 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

200,000.000

F A 

1.00000 0.000.000

0.00

1230 F/A Partnering 1,503.450

0.000

700-70011  
 

10,000.000

F A 

1.00000 1,503.451,503.450

0.00

1235 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

13,000.000

F A 

1.00000 0.000.000

0.00
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1240 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

72,000.000

F A 

1.00000 0.000.000

0.00

1245 F/A Incentive 38,400.000

0.000

700-70014  
 

278,400.000

F A 

1.00000 38,400.0038,400.000

0.00

1250 F/A Fuel Cost Adjustment -26.870

0.000

700-70016  
 

50,000.000

F A 

1.00000 -26.87-26.870

0.00

1255 F/A Landscape Establishment Incentive 0.000

0.000

700-70017  
 

25,000.000

F A 

1.00000 0.000.000

0.00

1260 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

12,000.000

F A 

1.00000 0.000.000

0.00

1265 F/A Asphalt Cement Cost Adjustment -15,105.280

-551.190

700-70019  
 

5,000.000

F A 

1.00000 -15,656.47-15,656.470

-551.19

1270 F/A OJT Colorado Training Program 9,000.000

0.000

700-70022  
 

9,038.400

F A 

1.00000 9,000.009,000.000

0.00

1275 F/A On-The-Job Trainee 3,019.200

268.800

700-70023  
 

3,288.000

F A 

1.00000 3,288.003,288.000

268.80

1280 F/A ESB Program 0.000

0.000

700-70028  
 

7,500.000

F A 

1.00000 0.000.000

0.00

1285 F/A Furnish & Install Electrical Service 627.000

0.000

700-70082  
 

20,000.000

F A 

1.00000 627.00627.000

0.00

1290 F/A Water Taps 85,579.320

0.000

700-70260  
 

85,579.320

F A 

1.00000 85,579.3285,579.320

0.00
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1295 F/A Erosion Control 0.000

0.000

700-70380  
 

50,000.000

F A 

1.00000 0.000.000

0.00

1300 F/A DRB Standing Committee 5,356.250

0.000

700-70594  
 

45,000.000

F A 

1.00000 5,356.255,356.250

0.00

1505 *Mobile Attenuator TMA SMCO#004 08/2011   U 72.000

0.000

630-85041  
 

72.000

DAY 

590.00000 42,480.0072.000

0.00

1510 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) SMCO #004 08/2011 U

1.000

0.800

630-80358  
 

2.000

EACH

3,600.00000 6,480.001.800

2,880.00

1515 *Traffic Cone SMCO#004, 08/2011 U 150.000

120.000

630-80380  
 

300.000

EACH

7.70000 2,079.00270.000

924.00

1520 *Added Item (Foot)/ Directional Boring 4-Inch W aterline
SMCO #004 08/2011 U

630.000

0.000

900-00012  
 

630.000

LF  

4.00000 2,520.00630.000

0.00

1525 *Sweeping (With Pickup Broom) SMCO#004 08/2011 U 404.000

26.500

203-01622  
 

430.500

HOUR

130.00000 55,965.00430.500

3,445.00

1530 *F/A Stabilization Added SMCO#006: Foundation 
Improvement, Wall 1

14,582.740

0.000

700-70426  
 

14,582.740

F A 

1.00000 14,582.7414,582.740

0.00

1535 Added Item (Ton)/ SMCO#12: #57/67 Rock at MSE 
Wire-Basket Faces

374.020

0.000

900-00024  
 

374.020

TON 

7.92000 2,962.24374.020

0.00

1545 23x14 In RCP (CIP) SMCO #13 64.000

0.000

603-02185  
 

64.000

LF  

68.96000 4,413.4464.000

0.00

1550 23x14 In RCES SMCO #13 2.000

0.000

603-05118  
 

2.000

EACH

616.55000 1,233.102.000

0.00
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1555 Added Item (Dollar)/ Price Adjustment - Overwei ght 
Loads

-40.000

0.000

900-00006  
 

0.000

DOL 

1.00000 -40.00-40.000

0.00

1560 *Added Item (Square Yard)/ Geogrid BX-1200 Adde d 
SMCO#15

111.000

0.000

900-00022  
 

111.000

SY  

4.40000 488.40111.000

0.00

CAT 9,571,884.03898,959.7712,895,627.95CURRENT AMT0200 $ $ $

CAT NO0300 STRUCTURES 

1310 Removal of Bridge 1.000

0.000

202-00400  
 

1.000

EACH

70,000.00000 70,000.001.000

0.00

1315 *Structure Excavation 1,141.000

0.000

206-00000  
 

1,141.000

CY  

3.56000 4,061.961,141.000

0.00

1320 *Structure Backfill (Class 1) 1,781.000

0.000

206-00100  
 

1,781.000

CY  

16.20000 28,852.201,781.000

0.00

1325 *Structure Backfill (Class 2) 0.000

23.000

206-00200  
 

23.000

CY  

12.19000 280.3723.000

280.37

1330 *Mechanical Reinforcement of Soil 1,703.000

0.000

206-00360  
 

1,703.000

CY  

29.74000 50,647.221,703.000

0.00

1335 *Shoring (Area 1) 1.000

0.000

206-01781  
 

1.000

L S 

69,015.93000 69,015.931.000

0.00

1340 *Hot Mix Asphalt (Grading SX) (100) (PG 64-28) 469.080

301.850

403-34851  
 

770.930

TON 

76.43000 58,922.18770.930

23,070.40

1345 Steel Piling (HP 12x74) 2,020.000

0.000

502-11274  
 

2,020.000

LF  

72.17000 145,783.402,020.000

0.00
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CAT NO0300 STRUCTURES 

1346 Added Item (Foot)/ Piling Cutoffs (HP 12x74), C -17-FK 51.000

0.000

900-00012  
 

51.000

LF  

57.74000 2,944.7451.000

0.00

1350 *Drilled Caisson (60 Inch) 210.000

0.000

503-00060  
 

210.000

LF  

330.26000 69,354.60210.000

0.00

1355 *Waterproofing (Membrane) 3,376.000

0.000

515-00120  
 

3,398.000

SY  

12.44000 41,997.443,376.000

0.00

1360 Bridge Expansion Device (0-4 Inch) 234.000

0.000

518-01004  
 

234.000

LF  

231.01000 54,056.34234.000

0.00

1365 *Concrete Class D (Box Culvert) 356.100

0.000

601-03030  
 

356.100

CY  

311.12000 110,789.83356.100

0.00

1370 *Concrete Class D (Bridge) 1,868.000

0.000

601-03040  
 

1,894.000

CY  

513.06000 958,396.081,868.000

0.00

1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 
to EKS

0.000

0.000CY  

12.41000 0.000.000

0.00

1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 
to EKS

1,445.699

-1,445.699CY  

4.78000 0.000.000

-6,910.44

1370 MATERIAL ALLOWANCE 3.5-inch Precast Deck Panels , Encon 
to EKS

886.600

-886.600CY  

42.71430 0.000.000

-37,870.50

1375 *Structural Concrete Stain 1,875.000

44.000

601-40400  
 

1,919.000

SY  

7.69000 14,757.111,919.000

338.36

1380 *Reinforcing Steel 49,946.000

0.000

602-00000  
 

49,946.000

LB  

0.82000 40,955.7249,946.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1385 *Reinforcing Steel (Epoxy Coated) 422,308.000

7,859.000

602-00020  
 

430,167.000

LB  

0.95000 408,658.65430,167.000

7,466.05

1390 *Vane Grate Inlet Special 4.000

0.000

604-25000  
 

4.000

EACH

2,077.45000 8,309.804.000

0.00

1395 *Bridge Rail Type 7 (Special) 674.000

0.000

606-10705  
 

674.000

LF  

105.00000 70,770.00674.000

0.00

1400 Fence (Special) 0.000

432.000

607-11530  
 

624.000

LF  

208.47000 90,059.04432.000

90,059.04

1405 *1-1/2 Inch Electrical Conduit 584.000

0.000

613-00150  
 

584.000

LF  

4.02000 2,347.68584.000

0.00

1410 *2 Inch Electrical Conduit 1,528.000

0.000

613-00200  
 

1,528.000

LF  

7.04000 10,757.121,528.000

0.00

1415 *4 Inch Electrical Conduit 2,124.000

0.000

613-00400  
 

2,124.000

LF  

16.34000 34,706.162,124.000

0.00

1420 *Precast Concrete U Girder (Pre-Tensioned) 2,149.000

0.000

618-10000  
 

2,149.000

LF  

365.00000 784,385.002,149.000

0.00

1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree k Strs 
to EKS

0.000

0.000LF  

310.25000 0.000.000

0.00

1420 MATERIAL ALLOWANCE Precast U-Girders, Plum Cree k Strs 
to EKS

0.000

0.000LF  

310.25000 0.000.000

0.00

1420 MATERIAL ALLOWANCE Precast U-Girders, for Recas t 
GirderT-3

0.000

0.000LF  

310.25000 0.000.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0300 STRUCTURES 

1540 F/A Removal SMCO#012: Removal of Timber Piles 2,747.350

0.000

700-70050  
 

2,747.350

F A 

1.00000 2,747.352,747.350

0.00

1565 F/A Colorant for Median Concr Added SMCO#15 2,500.700

0.000

700-70034  
 

2,500.700

F A 

1.00000 2,500.702,500.700

0.00

CAT 3,136,056.6276,433.283,189,696.10CURRENT AMT0300 $ $ $

CAT NO0301 WALLS 

1425 *Structure Excavation 4,952.000

0.000

206-00000  
 

4,979.000

CY  

3.56000 17,629.124,952.000

0.00

1430 *Structure Backfill (Class 1) 28,282.000

356.000

206-00100  
 

31,389.000

CY  

16.20000 463,935.6028,638.000

5,767.20

1435 *Mechanical Reinforcement of Soil 15,468.000

132.000

206-00360  
 

16,101.000

CY  

29.74000 463,944.0015,600.000

3,925.68

1435 MATERIAL ALLOWANCE Galv'd Baskets for MRE, Wall s 1&2 2,387.996

-2,387.996CY  

4.66043 0.000.000

-11,129.09

1440 Shoring (Area 2) 0.000

0.000

206-01782  
 

1.000

L S 

1,000.00000 0.000.000

0.00

1445 *Geomembrane 8,085.300

0.000

420-00000  
 

8,085.300

SY  

8.20000 66,299.468,085.300

0.00

1450 *Block Facing 13,570.000

0.000

504-04410  
 

15,037.000

SF  

8.53000 115,752.1013,570.000

0.00

1450 MATERIAL ALLOWANCE Geogrid & accsries,  Block F acing, 
Walls 1&2

1,466.998

0.000SF  

2.63359 3,863.471,466.998

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1455 *Concrete Class D (Wall) 821.700

127.400

601-03050  
 

1,202.000

CY  

520.05000 493,579.46949.100

66,254.37

1460 *Cut Stone Veneer 1,458.000

4,305.000

601-40005  
 

30,718.000

SF  

43.33000 249,710.795,763.000

186,535.65

1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 3,065.000

-3,065.000SF  

7.55000 0.000.000

-23,140.75

1460 MATERIAL ALLOWANCE A, B, & C Stone for Cut Ston e Veneer 0.000

4,815.000SF  

7.51600 36,189.544,815.000

36,189.54

1465 *Reinforcing Steel 25,490.000

0.000

602-00000  
 

25,490.000

LB  

0.82000 20,901.8025,490.000

0.00

1470 *Reinforcing Steel (Epoxy Coated) 54,820.000

6,605.000

602-00020  
 

62,074.000

LB  

0.95000 58,353.7561,425.000

6,274.75

1475 *Bridge Rail Type 7 325.000

0.000

606-10700  
 

325.000

LF  

100.00000 32,500.00325.000

0.00

1480 *Fence Chain Link (Special) (36 Inch) 0.000

0.000

607-53137  
 

325.000

LF  

19.51000 0.000.000

0.00

1485 *Shotcrete 967.000

945.000

641-10000  
 

2,217.000

SY  

60.00000 114,720.001,912.000

56,700.00

1485 MATERIAL ALLOWANCE WWF for Shotcreted Walls 1,250.000

-945.000SY  

8.45325 2,578.24305.000

-7,988.32
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

19:29:50

CUMULATIVE
AMOUNT

CAT NO0301 WALLS 

1570 F/A SMCO#17: Reinf MSE Ftgs at Shallow Batter 0.000

2,332.760

700-70034  
 

2,332.760

F A 

1.00000 2,332.762,332.760

2,332.76

CAT 2,142,290.09321,721.793,410,812.50CURRENT AMT0301 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

1490 Field Office (Special) 1.000

0.000

620-00005  
 

1.000

EACH

108,926.34000 108,926.341.000

0.00

1495 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

17,294.94000 17,294.941.000

0.00

1500 Sanitary Facility 1.000

0.000

620-00020  
 

2.000

EACH

1,501.93000 1,501.931.000

0.00

CAT 127,723.210.00129,225.14CURRENT AMT0400 $ $ $

$14,977,953.951,297,114.84$19,625,361.69$CURRENT AMTPROJECT TOTAL


